



COMMUNITY NOTIFICATION

OCTOBER 2019

Shore Physical Education Centre Development Update

Current Status

On 20 August 2019 a topping out ceremony, was conducted by Reverend Stuart Holman (Chair of the School Council), Dr Timothy Wright (Headmaster), and Mr Rod Morrison (Deputy Headmaster) with 40 Shore School delegates and FDC staff.

On 24 September 2019 the tower crane was removed from the site.

Pool Hall:

- The grandstand and the landscape planter beds on the rooftop terrace are completed.
- The skylights and the classrooms’ southern façade are installed.
- Current works include tiling the pool and finishing the remaining façade works.

Sports Hall:

- The roof and landscaped terrace planter beds are completed.
- Facade works and the internal fitout, including tiling of the wet areas (bathrooms and changerooms), are continuing.

Car Park:

- Fitout works to the switchroom, bathrooms and the cooling tower enclosure are continuing, as is installing the landscape planters.

Robson Courtyard:

- The pergola structure is installed.
- Concrete pours for the tiered seating and planters are continuing.

Next Steps

- Landscaping.
- Continuing internal finishes and façade glazing.

